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Program Goal: Increased resilience of 24,042 drought and conflict affected people of Ceel Afweyn,
Caynabo, Burao and Sheikh Districts of Northwestern Somalia to shocks and hazards that affect
their livelihoods.

Introduction

The Somaliland Communities Resilience Enhancement (SCORE 2) project addresses the severe water
shortage of communities in northeast Somaliland. It builds on the 14-month first phase of the SCORE
project, funded by OFDA, which increased access to water supply and built capacities to increase
resilience against recurrent drought.

In this quarter, all project activities have been successfully finalized; water points have been completed
and local mason’s trainings conducted in all villages. Ten berkads, 5 shallow wells and 5 rainwater
harvesting systems (RWHS) were completed successfully.

Gu rains started at the end of the quarter, with 40% probability of near normal precipitation in most
parts of the Somalial. Hence, the on-time completion of the water infrastructures, ahead of the Gu
rains, ought to boost the availability of water from the improved water sources for the next dry season.

The trained hygiene promoters and community health volunteers carried out information campaigns to
promote better hygiene practices, such as encouraging children to wash their hands both after using the
latrine and before eating. IEC materials have been produced and dissemination of key hygiene messages
conducted through ongoing hygiene education by the trained community health volunteers and village
hygiene promoters. On March 22, WCDO, in collaboration with Ministry of Water Resources
(MoWR), joined the celebration of World Water Day (WWD).

Following the completion of all project activities, WCDO conducted a knowledge, attitude and practice
(KAP) survey in its operational areas to assess change. The data is being analyzed and will be
aggregated into the final evaluation report.

Branding and sign board installation work was finalized at all the rehabilitated water points, which
includes the name of project, description of activities, year of implementation and the USAID logo.
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Achievements

WCDO rehabilitated 20 water points and conducted local mason trainings in three villages during the
quarter. Beneficiaries have been reached with key hygiene messages and IEC materials provided by
WCDO through the CHVs and hygiene promoters.

Beneficiaries for Reporting Period Beneficiaries for Cumulative

January 1 — March 31, 2015 (through March 31, 2015) Period

Targeted Reached Targeted Reached
Total IDP Total | IDP Total IDP Total IDP
15 0 15 0 33,769 2,200 17,269* 0

*Subsequent to the data analysis conducted last quarter, beneficiary results for previous quarters have also been
confirmed. The change in reached represents 349 people trained through the last four quarters of the program
(including 15 this quarter), and not previously reported, as well as the 553 beneficiaries of SCORE 1 not
previously reported (based on January 2015 focus group discussions) Dec31 reported 16,367, plus 349 plus 553
=17,269

SECTOR 1.Water, Sanitation and Hygiene
Brief Sector Narrative:

10 berkads, 5 shallow wells and 5 roof catchments were rehabilitated for 5 schools in Sool and
Sanaag regions. Twelve villages benefited from the water infrastructure rehabilitation through
increased capacity for harvesting and storing water. Local mason trainings in 3 villages increased
construction skills in 15 local masons. Ongoing hygiene promotions, implemented by the trained
community hygiene promoters, have reached a significant number of people. The trained community
health volunteers (CHV’s) have played a key role in the house to house (H2H) intervention by
visiting households on a regular basis. They have also facilitated community-driven campaigns for
safe defecation, teaching the reasons for adopting appropriate hygiene practices as well as
encouraging participation in community-based behavior change.

SUB-SECTOR: Water Supply Infrastructure
The table below shows the planned deliverables under this subsector.

Indicatorl: Target Progress Cumulative Cumulative Target for % progress
Number of people this This Target: Progress to Life of towards
Directly benefitting from | quarter: | quarter: Date (since project: target:
the water supply 1 May 2013):
Infrastructure program g 15 33,769 16,995 33,769 50%
(Target:SCORE1(SC1)-
19822+SCORE2(SC2)-
13,947=33,769)
Indicator2: Target Progress Cumulative Cumulative Target for % progress
Average per capita this this Target: progress to | life of towards
increase to 6.5 quarter: quarter: date: project: target:
70% of 33,769)
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Indicator3:No.of-HHs Target Progress Cumulative Cumulative Target for % progress
persons (note 1) this this Target: progress to | life of towards
Collecting a" water for quarter: quarter: date project: target:
drinking, cooking and

hygienegfrom imgroved 0 0 13,082 16,920 13,082 129%
water Sources (Note 1) (Note 1) (Note 1)
(Target:SC1-13,082,

66% of 19,822)

Indicator4: Target Progress Cumulative Cumulative Target for | % progress
Number of Water Points this this Target: progress to | life of towards
deve'oped’ repaired or quarter: quarter: date: project: target:
rehabilitated 20 20 20 20 20 100%
(Target: SC2-20,100%)

Note 1 — Indicator 3: This is reported in no. of persons (instead of no. of households) as listed in the proposal and
agreement. The Cumulative Progress to Date number of 16,920 is taken from the focus group assessment conducted in

January 2015.

SUB-SECTOR: Hygiene
The table below shows the details

lanned on the hygiene subsector.

Grant No: AID-OFDA-G-13-00090-00

Indicator1:Number Target Progress Cumulative Cumulative Target for % progress
of people this this Target: progress to life of towards
receiving direct quarter: quarter: (SC1+SC2) date project: target (Note
hygiene promotion (Note 2) (Note 2 (SC1+sC2) |2-ScC1
; ; SC1 Only) Only)

(excluding mass media
campaigns and without
double-counting) M F M F M F M F M F M F
(Target: SC1-700 +
SC2-17.331=1803) | n/a | nja | n/a | n/a | 12622 5409 599 | 250 | 12,622 5409 | 4.7% | 4.6%
Indicator2: Target Progress Cumulative Cumulative Target for % progress
# of respondents who this this Target: progress to life of towards
know 3 of the 5 critical | duarter: quarter: date project: target:
times to wash hands " n/a (Note3) | 700 400 700 57%
(Target: SC1-350 +
SC2- 350 = 700)
Indicator3: Target Progress Cumulative Cumulative Target for % progress
# of households with this this Target: progress to | life of towards
soap and water at a quarter: quarter: date project: target:
hand washing location
(Target: SC1-1239 + 0 n/a (Note3) | 2189 1239 2189 57%
SC2-950 = 2189)
Indicator4: Target Progress Cumulative Cumulative Target for % progress
# of households who this this Target: progress to | life of towards
store their drinking quarter: quarter: date project: target:
water safely in clean
containers 0 n/a (Note3) | 2189 1228 2189 57%
(Target: SC1-1239 +
SC2-950 = 2189)
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Indicator5: Target Progress Cumulative | Cumulative Target for % progress
# of HH drinking water | this this Target: progress to | life of towards
supplies with FRC guarter: quarter: date project: target:
>0.2mg\L. (Target:
SC1-1239) n/a n/a 1239 0 (Note 3) 1239 0%
Indicator 6: Target Progress Cumulative | Cumulative Target for % progress
# of village water user | this this Target: progress to | life of towards
committees active at quarter: quarter: date project: target:
least 3 months after

0,
training(Target: SC1- a a 24 14 24 58%
10 + SC2-14 = 24)
Indicator 7: Target Progress Cumulative | Cumulative Target for % progress
# Of water points that | this this Target: progress to | life of towards
are clean and protected | quarter: quarter: date project: target:

(Target: SC1-30 + SC2-
20 = 50, 100%0)

Note 2: Indicator 1 includes activities for Score 1 (completed) and Score 2; Data from Score 2 will be obtained from
KAP survey report in next quarter. Progress against target only includes Score 1 measured to date.

Note 3: Data for Indicator 2, 3, 4 will be obtained from KAP survey report in next quarter.
Note 4: Data for indicator 5 will not be measured as no chlorine was available. HHs are treating water with

boiling.

SECTOR 2. Risk Management Policy and Practice
SUB-SECTOR: Capacity Building and Training (Activities conducted up to June 30, 2014 only)
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Indicator 1: # of Target Progress Cumula- Cumula- Target for life | % progress
people trained in this this tive tive of project: towards
disaster quarter: quarter: Target: progress to target:
date

preparedness,
mitigation, and M | F M | F M F M F [M F M F
management, by nfa|nfa |nfa|nfa |178 |62 |178 |62 |178 |62 100% | 100%
SexX. (Target: SC1-
M178, F62)
Indicator 2; # of Target Progress Cumula- Cumula- Target for life | % progress
trainings this this tive tive of project: towards
conducted. (Target: | Uater | quarter: gt progress to target:
SC1-16)

n/a n/a 16 13 16 81%
Indicator 3: # of Target Progress Cumula- Cumula- Target for life | % progress
people passing final thisrt ) thisrt ) %i_vs . ti;/e "y of project: IO\rNa:qS
exams or receiving | /"¢ | duanter arget: O arget:
certificates, by sex.
Target: SC1-100 male,
o temale) MIF |[M|F |M JF |[MJF |M |F [M|F

nfa|nfa [ n/a | n/a 100 |40 |98 |42 100 |40 98% | 105%
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Indicator 4: % of Target Progress Cumulative Cumula- Target for life | % progress

people trained this this Target: tive of project: towards

who retain skills Quarter: | quarter: progress to target:
date

and knowledge

fter two monghs | A |/ 158 158 158 100%

(Target: SC1-158)

Indicator 5; # of Target Progress Cumulative Cumula- Target for life | % progress

risk reduction this this Target: tive of project: towards

action plans quarter: quarter: Progress to target:

i date:

implemented by the 5 :

end of the project 0 4 2 4 50%

(Target: SC1- 4)

Key Outputs for Quarter:
- Hygiene promotion in targeted villages and schools activities has been conducted in all of the

targeted 12 villages
- Production and distribution of IEC materials in all the targeted villages completed.
- Phase 1 (16 water points) completed
- Phase 2 (4 water points) completed
- Training of 15 local masons finalized in 3 of the remaining villages
- Celebration of World Water Day (WWD) event organized in collaboration of the MoWR
- Branding work completed
- End-line KAP survey started

Collaboration/Coordination:

WCDO actively participated in the celebration of World Water Day (WWD), organized at the national
level on March 22, 2015 by the MoWR. The event was attended by senior government officials,
humanitarian/development actors (including UN agencies), civil society organizations, NGO’s, youths
and women, students across all regions in Somaliland. We provided both technical and financial support
for the production of banners, stickers, T-shirts, cap and street visibility billboards in Hargeisa. We
also attended most of the preparatory meetings and we were part of the select committee for the event
held in the capital. The global theme this year was “Water and Sustainable Development.” The theme
focused on reminding people about the importance of water conservation, rainwater harvesting and
adoption of renewable energy resources in water production.

All SCORE project activities have been conducted within the frame of the letter of agreement (LOA)
signed between the Ministry of Water Resource (MoWR) and WCDO. MoWR was consulted and
validated the interventions at all stages of the project design. As a strategy to enhance collaboration
between WCDO and the Ministry of Water Resource, a joint monitoring and supervision visit was
organized for the government staff. This served partly as hand-over, exit strategy. It also enabled
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officials to understand WCDO programming as we introduced them to the water user committees and
trained local masons.

Challenges:
This quarter has recorded insignificant challenges in comparison to the past quarters. All activities have

been completed. However, the limited availability of specialized companies in branding work in
Somaliland caused some delays in the implementation of the branding and installation of sign boards.

Key activities for the up-coming quarter:

- All project activities have been finalized, although analysis of the outcomes remains to be
completed. The project evaluation will be finalized during the awarded no-cost-extension period
until June 30, 2015.
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